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January 29, 2002

Christine Kump

Project Coordinator

Hazardous Waste Program

Missouri Department of Natural Resources
P.O. Box 176

Jefferson City, MO 65102-0176

Dear Ms. Kump:

Enclosed is the quarterly report for the quarter ending December 31, 2001 as required in paragraphs 91 through
94 of the Corrective Action Abatement Order on Consent, Order No. 99-HW-002 (AOC). The following
summarizes the activities completed during the quarter.

Description of Work Completed During the Quarter:

The monitoring wells, MW-3 and MW-4, were abandoned as scheduled. The closure of the wells was modified
due to the inability of the casings to be removed. An alternate plan for grouting and sealing the casings in place
was approved by the MDNR. No further problems or complications were encountered during the abandonment.

The excavation of the on-site contaminated soil began on October 1, 2001 as per the approved work plan. The
excavation did expand greatly beyond the original scope of the project due to the discovery of additional
contaminated soil and the excavation was suspended on November 6, 2001. An additional SWMU, SWMU 36,
was designated and the MDNR notified on November 7, 2001. An additional investigation to identify the further
extent of the soil contamination was conducted. The investigation was completed on November 15, 2001. A
conference call with the MDNR was held on December 14, 2001 to discuss the results of the additional
investigation and discuss a modification to the current work plan to address the larger area of impacted soil. An
addendum to the current work plan will be submitted in January, 2002.

Summaries of Findings, Data, Etc.:

The well abandonment report, titled Well Abandonment Summary - Monitoring Wells MW-3 and MW-4, Modine
Manufacturing Company, Camdenton, Missouri, was submitted on October 25, 2001. A letter requesting an
extension of the deadline for submittal of a work plan for the groundwater "data gaps" was submitted on
November 28, 2001. The preliminary findings from the additional investigation work were also received and
showed that the area of soil contamination had expanded to approximately 3 times the original estimated volume

and area.
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Summaries of Problems.otemial Problems and any Corrective Mea. Implemented:

The excavation of the contaminated soil uncovered additional contaminated soil in a much larger area
surrounding the previously identified area. The excavated soil was stockpiled on-site and is being
covered/managed in accordance with applicable regulations. No corrective measures were implemented other

than the management of the stockpiled soil since the additional area of soil contamination was not considered a
threat to human health and the environment.

Projected Work for the Next Reporting Period:
The anticipated work to be completed consists of submittal of the summary report for the work completed on the
soil 10 date, submittal of the addendum to the current work plan to address the additional soil contamination on-

site, addressing the MDNR concerns regarding the groundwater in the area, removal of the stockpiled soil and
restoration of the site.

Instances of Non-compliance with the Requirements of the Order:
There were no instances of non-compliance with the requirements of the Order during the quarter.

If you have any questions on this report, please contact me at (262) 636-1649 or at the letterhead address.

Sincerely,

L

Thomas S. Sanicola
Senior Environmental Engineer

Cc: Modine Manufacturing Company - Camdenton
D. Garrett - EPA Region VII
S. Poplawski - Bryan Cave, LLP
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